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Previous GACIT Meeting

Wednesday June 19th – DOT Offices

• GACIT Process Overview
• Current State of Infrastructure
• CMAQ Program Review
• Corridor Study Program Review
• Design-Build Project Delivery Concept Review
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Kickoff Meeting #2

Agenda
• 2019 & 2020 Program Summary
• Color of Money – Funding Review
• Establish Financial Constraint for Draft TYP
• Confirm Strategic Priorities
• Schedule of Hearings & Invitees

Hearing #1 - August 14th – Present Draft TYP
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2019 & 2020 Program Summary
Approved Ten Year Plan
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Approved TYP (2019 – 2028) Status 
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Summary of Construction Projects (2019 & 2020)

- 101 total projects: Does not include programmatic breakout projects 
identified in 2019 & 2020

- 16 Delayed project: Delays were only 1 or 2 years (7 of the delays were 
from Municipal requests)

- 5 Withdrawn projects:  Withdrawn projects were completed under other 
projects or by the municipalities using local funds



• Federal Redistribution  
– Received  $22.7M in September of 2018  (7 Projects)

• Bridge preservation (3), Resurfacing (2)
• Road reconstruction A/C (2)
• I-93 Debt Service A/C

– Requested Federal Redistribution of $32.7M in September of  2019 – (10 Projects)
• Bridge (3), T2 Resurfacing (3), Guardrail (3), Roadway (1), GARVEE Debt Service A/C

• Federal Discretionary Grants Received 
– INFRA Grant ($5M) Lancaster, NH – Guildhall, VT Bridge Replacement Project
– Tiger Grant ($10M)   Lebanon, NH – Hartford, VT Bridge Rehabilitation Project

• Grant Application submitted July 2019
– Build Grant ($20M) Hinsdale, NH – Brattleboro, VT Bridge Replacement Project

• HB 1817 (State $20M & Municipal $10.4M)
– State: 5 Locations - Franconia, Lebanon (2), Jackson, Lyme-Thetford
– Municipal: 3 Locations – Manchester (2), Laconia 

Approved TYP (2019 – 2028) Funding 
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Funding Update:   



Approved TYP (2019 – 2028) Funding

• FY17-FY26 Estimated Program Expenditures
– Pavement (state & federal) – averages $77M per year
– Bridges (state & federal) – averages $76M per year 
– I-93 Expansion - $80M over ten-year period
– Mandate Federal – averages $32M per year 
– Individual Projects- $846M over ten-year period
– Transit & Airports - $576M over ten-year period
– Total Program - $3.75B 7



Color of Money
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Approved TYP (2019 – 2028) Funding

9Amounts in Millions of Dollars

• Investments for all modes of transportation
• Other modes (Rail/Transit/Airport) – no opportunity to redirect to highway & bridges
• Federal funds – not for operations & maintenance



Airport Funding

• Total of $256M programmed in TYP (Average $25.6M/yr)

• Funding primarily Federal Aviation Administration (FAA) 
– Grants Based (Discretionary, Entitlement & State Apportionment)
– Formula Apportionment
– Based on FAA Designated Priorities Nationally & Regionally 

• Funding restricted for planning studies, preservation, 
modernization, or expansion of eligible airport facilities.
Funding cannot be transferred to other uses.

• NH eligible public-use airports, typically 90% FAA funds,  
5% State funds & 5% local funds

• 14 Project Locations in TYP – listed by town & airport name
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Airport Locations

• Federally Eligible Airports
– 3 Commercial Airports 

(Portsmouth, Manchester & 
Lebanon)

– 9 Publicly-Owned Airports 
(Berlin, Mt Washington, Dean 
Memorial, Laconia, Claremont, 
Skyhaven, Concord, Dillant-
Hopkins & Boire Field)

• Non-Fed. Eligible Airports
– 12 General Aviation (public & 

privately owned) Airports are 
not federally eligible
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Transit Funding

• Total of $320M programmed 
in TYP (average $32M/yr.)

• Funding primarily Federal 
Transit Administration (FTA) 

• Funding restricted for transit 
services (i.e. capital, 
operating & planning). 
Funding cannot be 
transferred to other uses.

• SB 241- adds the NH Capitol 
Corridor project development 
phase to the TYP
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FTA Urbanized Area (UZA) 
Funding

NH urbanized areas eligible for FTA 
5307 funding.  Funds can only be used 
in designated UZAs
• Small Urban Public Transit (direct 

recipients)
– COAST (Cooperative Alliance for Seacoast 

Transportation) – operates in Portsmouth 
UZA and Dover-Rochester UZA

– Manchester Transit – operates in Manchester 
UZA 

• Nashua UZA Public Transit (direct 
recipients)

– Nashua Transit & CART (Cooperative 
Alliance for Regional Transportation) –
operate in Nashua UZA 

• Boston UZA Public Transit (DOT 
recipient)

– Intercity & CART services & state-owned bus 
terminals – that operate in/serve Boston UZA 

– NH Capitol Corridor project development
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Rail Funding
• Total of $12M programmed in TYP (average $1.2M/yr.) 
• Special Railroad Funding (approx. $600k/yr.) primarily comes 

from lease agreements with private rail operators for use of 
State-owned rail corridors 
– Funds used for maintenance and construction on state-owned 

rail lines.  Funds cannot be used for other needs.

• Railroad Revolving Loan Fund ($1.5M every 3 years) is a 
State-bonded program per RSA 228:66-a for capital work on 
Class III and Cog Railroads 
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NH Rail Corridors

• State-Owned Railroad Lines:

� 202 miles included in Railroad 
Operating Agreements

� 153 miles of active track that is 
used at least monthly

� 49 miles of active track used 
infrequently

� 339 miles of abandoned / 
inactive rail lines

• NH has 6 Railroad Operators 
under agreement to operate 
services on state-owned lines 
� 4 freight services

� 2 tourist & excursion services
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Turnpike System 
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• 3 Turnpike Segments 
• 89 Miles Long
• 172 Bridges
• 9 Toll Facilities
• Enterprise Fund – All Turnpike 
revenue must be used on the 
Turnpike System.
• Turnpike Revenue pays for: 
� Operation, Maint & Enforcement - $50M
� Debt Service - $44M
� R&R Work - $14M
� Capital Improvements - approx. $30M
� FY19: 124M transactions

$132M toll revenue



Turnpike Programs
1. Turnpike Renewal & Replacement (TRR) - (approx. $14M/year)

– Preserve, maintain, and upgrade existing Turnpike Infrastructure
– Bond Resolution Renewal & Replacement Requirement

• Annual Resurfacing Program ($7.5M ±)

• Annual Bridge Painting & Bridge Rehabilitation Work 

• Drainage, Guardrail, Signage, Striping & Building/Toll Plaza Maintenance

2. Turnpike Capital Program 
– General Sullivan Bridge Rehabilitation ($33M) 2021-2023
– F.E. Everett Widening, Nashua-Bedford ($156M) 2021-2025
– Manchester Exit 7 Reconstruction ($50M) 2024-2026
– Manchester Exit 6 Reconstruction & FEET Widening ($98M) 2025-2028
– Bow-Concord I-93 Widening (I-89 to I-393) ($152M)* 2026-2031

*  Only includes Tpk. portion (south of Exit 14), Does not include Federal portion  (Est. cost $223M, completion 2034)

3. All Electronic Tolling (AET)
– Dover & Rochester ($20M) 2021-2022
– Bedford ($16M) 2022-2023
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State Funded Programs
1. Betterment – 3¢ state gas tax (approx. $ 26 M/year)

– 12% Block Grant Aid $  3.0   M
– District Resurfacing Program (incls. District leveling) $15.4   M
– Bridge & Drainage Repairs $  2.8   M
– Emergency Repairs & Discretionary Force Account Work $  4.7   M

2. SB 367 – 4.2¢ state gas tax (approx. $ 36 M/year)
– 12% Block Grant Aid ($4.1M)
– I-93 Debt Service ($2.2M � 2025, $23.4M � 2034)
– State Bridge Aid Program for Municipal Bridges ($6.8M)
– TIFIA Pledged Paving & Red List Bridges ($23M � 2025, $1.5M � 2034)
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SB367 Expenditure Waterfall
14

19

TIFIA bridge & 

paving pledge ends

2025



State Highway Funded Programs

• SB367 TIFIA Pledged Paving & Bridge Work
– Program targeted to resurface poor & very poor Tier 3 & 4 roads, as well 

as address state owned red-list bridges

– Funded with SB367 revenue totaling $121M over TYP period (2021-2030)

– 1160 miles of paving on poor & very poor state roads to be completed

– 23 red list bridges to be reconstructed or rehabilitated

– Pledged paving ($14M/yr)  and bridge ($9M/yr) work through FY25

• Betterment Program ($23M/year)
– Program created by the Legislature to provide state funding for highway 

construction, reconstruction & resurfacing and bridge construction, 
reconstruction, and maintenance for portions of the state’s highway 
system not supported with federal aid

– Includes District Resurfacing, Pavement Leveling/Shim Program, Bridge 
Repairs, Drainage, Traffic Signal Equipment & Discretionary Projects
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• Once TIFIA pledged paving is 
completed in FY25, paving on 
rural roads will be significantly 
reduced

• Limited State Funding for 
Non-Fed Eligible State Roads

• Only Betterment Program & 
TIFIA pledged SB367 
revenue exists for Non-Fed 
Aid state roads

Funding Eligibility
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State Highway Funded Programs

• State Aid Bridge Program ($6.8M/year)
– Program created by the Legislature to provide state funding for 

construction or rehabilitation of municipal bridges
– Funded with $6.8M/year of SB367 Revenue
– Requires 20% local match ($8.5M total w/ match) 
– 120 bridges enrolled currently through 2029 (64 Red Listed)
– 84 bridges on the waiting list (53 Red Listed)

• 20 years of projects at current funding level (2049)
– Average municipal bridge project cost $1.5M (w/ inflation)

• State Aid Highway Program 
– Legislature discontinued funding under FY18/FY19 Budget
– Tilton Calef Hill Road project (#29753) remains unfunded
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Federal Aid Program

1. FY19 Federal Formula
– Apportionment - $174M
– Obligational Limit - $155M (or 89%)

2. FY20 Federal Formula
– Apportionment - $183M (Estimated)
– Level federal formula funding 

assumed in current TYP

3. Federal Funding accounts for 
73% of Road & Bridge Total in 
TYP
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Federal Aid Program  Cont.
1. NH FAST Act expires Sept 30, 2020

– Uncertainty relative to size and elements of future federal 
transportation act

2. FAST Act also includes rescission of $7.569B
– 0.5372% is attributed to NH’s share or $40.7M of contract 

authority
– Crippling effect on flexibility in executing federal program

3. Transportation Bills are being drafted & debated in Congress
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Federal Aid Program - Nationally
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Annual HTF spending at current levels plus 
inflation is estimated to exceed receipts by $16 
billion in FY2020, growing to $23 billion by FY2027

HTF revenues, mainly derived from fuel taxes, will 
continue to decline due to increased vehicle fuel 
efficiency and growing use of alternative fuel vehiclesSource: AASHTO FAST ACT REAUTHORIZATION WHITE PAPER 

(Draft September 7, 2018)

Outlays

Receipts



- Over last ten years, 
construction costs have 
increased 30%

- Draft TYP Uses 2.8% Annual 
Inflation rate, over ten years 
equates to 32% increase

Impact/Effect of Inflation
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Federal Aid Program - Nationally

27

• If Congress determines to no longer supplement HTF with General 
Funds – 50% drop in federal funds is projected for 2021 & 30% drop in 
2022 and beyond.

• Tremendous negative impact on NH’s program
• Previous TYPs, level funding beyond FAST Act had been assumed to 

financially constrain the TYP

Source: AASHTO FAST ACT REAUTHORIZATION WHITE PAPER (Draft September 7, 2018)



Federal Aid Program

• Core Federal Programs (FAST Act)
– National Highway Performance Program (NHPP) -$102M
– Surface Transportation Program (STP) -$51M

• Set Aside For Transportation Alternative Program - $2.7M
• Set Aside for Recreational Trails Program - $1.3M

– Highway Safety Improvement Program (HSIP) -$9.9M
– Railway-Highway Crossings Program (RCS) -$1.2M
– Congestion Mitigation & Air Quality Improvement Program 

(CMAQ) - $11.2M
– Metropolitan Planning (MP) - $1.7M
– National Freight Program (NFP) - $6.3M

• Formula Allocation
• Each Federal Program contains specific 

requirements on eligible uses
• NH Federal Funding $183M/yr in FY20
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Proposed Draft Ten Year Plan Strategies

• Focus on Pavement Preservation

• Focus on Red List Bridges & Bridge Preservation

• Dedicate SB367 funds for TIFIA loan pledged 
rural roads & bridges

• Completion of I-93 & Increase funding for Exit 4A

• Financially Constrain to $183M/yr - level federal funding

• Include $50M for RPC projects in 2029/2030 ($25M/yr)
– Received $74M in project requests from 9 RPC’s
– Allowed future RPC allocation pledges to fully fund projects 
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Proposed Draft Ten Year Plan Strategies
• Address major project cost increases

– Exit 4A, Bow-Concord, Interstate 4R projects

• GARVEE bonding 
– Current TYP - $70M GARVEE

• Lebanon-Hartford  & Hinsdale-Brattleboro bridges

– Draft TYP - $80M GARVEE
• Hinsdale-Brattleboro , Seabrook-Hampton 

• Delay Bow-Concord by 2 years to 2026 

• Transfer 25% ($2.2M) of CMAQ to other Federal Categories

• Maintain and extend all programs by 2 years 

• Invest additional SB367 revenue in paving to improve projected 
condition 

• Increase investment in Bridge preservation & Resurfacing programs to 
mitigate inflation impacts
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Ten Year Plan Process Pursuant to 
RSA 228:99 and RSA 240
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Ten Year Plan Process Pursuant to 
RSA 228:99 and RSA 240
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Hearing not confirmed as of 7/29/19

TYP Hearing Schedule
• Invitee List – send invitations (?)
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THANK YOU

QUESTIONS & COMMENTS 


